
CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 06-Jan-01 
 Project Summary Report by Priority List 

 Federal Non/Fed 
 No. of CSA  Under Const. Const. Funds Const. Funds Baseline Current Obligations Expenditure 
  P/L Projects Acre Executed Const. Completed  Available  Available  Estimate Estimate To Date To Date 

 1 14 20,809 13 1 12 $28,084,900 $8,456,468 $39,933,317 $47,220,847 $25,253,995 $24,822,823 

 2 15 13,372 15 2 11 $28,173,110 $10,331,778 $40,644,134 $58,824,935 $46,664,697 $38,292,451 

 3 12 12,514 12 3 8 $29,939,100 $7,726,870 $33,229,168 $45,770,110 $31,871,915 $28,228,734 

 4 6 2,387 6 1 3 $29,957,533 $3,570,402 $13,257,300 $23,274,908 $17,999,906 $10,892,898 

 5 9 5,941 7 0 4 $33,371,625 $4,920,277 $60,627,171 $49,202,767 $25,936,223 $9,181,871 

 6 11 10,538 8 4 0 $39,134,000 $5,789,606 $54,614,991 $57,826,452 $20,966,127 $3,656,566 

 7 4 1,873 4 1 1 $42,540,715 $3,163,801 $21,090,051 $21,092,008 $6,078,278 $321,493 

 8 6 2,310 4 0 0 $41,864,079 $2,591,791 $16,435,508 $17,278,606 $6,056,265 $457,754 

 9 19 4,990 14 0 0 $47,907,300 $2,642,374 $16,860,969 $17,615,829 $12,080,625 $352,655 

 Active Projects  96 74,734 83 12 39 $320,972,362 $49,193,367 $296,692,609 $338,106,463 $192,908,032 $116,207,245 

 Deauthorized     
 Projects 14 247 8 0 2 $24,277,591 $1,013,013 $1,013,553 $874,311 

 Total Projects 110 74,981 91 12 41 $320,972,362 $49,193,367 $320,970,200 $339,119,476 $193,921,585 $117,081,556

 Conservation  
 Plan 1 0 1 0 1 $238,871 $191,807 $143,855 $191,807 
 Total  
 Construction  111 74,981 92 12 42 $320,972,362 $49,193,367 $321,209,071 $339,311,283 $194,065,440 $117,273,363 
 Program 
 $370,165,729 



CEMVN-PM-C COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 06-Jan-01 
 Project Summary Report by Priority List 

 NOTES:   1.   Total of 111 projects includes 96 active construction projects, 14 deauthorized projects, and the State of Louisiana's  
         Wetlands Conservation Plan. 
   2.    Estimated Federal funding for FY 01 is $48,000,000.  (These funds are not reflected in the above calculations.)  
   3.   Total construction program funds available is   $370,165,729 .    
   4.   The current estimate for closed-out deauthorized projects is equal to expenditures to date.    
   5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding. 
   6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.  
   7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).   
   8.   Obligations include expenditures and remaining obligations to date. 
   9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan. 
 10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles. 
 11.  The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,  
        and the remainder may be WIK and/or cash.   The percentage of WIK would influence the total construction funds (cash) available. 


